

**Weekly Staff Update**  
August 6 - August 12, 2017

**Major Projects & Priorities**

- *Wastewater Treatment Plant Upgrade.* A Certificate to Operate (CTO) inspection with DEQ has tentatively been set for August 16th, 2017.
- *Public Works Facility.* Staff and the Design/Build team continues preparation of the final pay application for this project.
- *Downtown Streetscape Enhancement.* No recent updates to report on this project.
- *Street Paving.* An updated paving list will be provided once we get a schedule from the paving contractor.
- *CDBG Construction Improvements.* Staff will be providing an updated timeline regarding this once Council votes on a related issue at the September 12th regular Council Meeting.
- *CDBG Branding and Wayfinding.* Work continues on the wayfinding plan. Nothing new to report on branding.
- *Strasburg Gateway Trail Project.* Staff and the consultant are corresponding with VDOT to clear up some comments related to the 100% plans submission. Once these are clear, we will be working to put the project out for bid.
- *Downtown Revitalization and Tourism.* Staff continued work with County Tourism to bring travel writers to Strasburg in mid September for dinner, music and a walk downtown to see the murals.
- *Economic Development.* Work continues with the LFSWCD management team on the community garden.

**Press Coverage**

**Upcoming Meetings & Events**

**Week of August 13 - August 19, 2017**

No meetings scheduled.

**Week of August 20 - August 26, 2017**

Rec./Parks/Trails Comm.	Monday, August 21, 2017, at 10 a.m.
CDBG	Tuesday, August 22, 2017, at 10 a.m.
Planning Commission	Tuesday, August 22, 2017, at 7 p.m.
DMV2Go at Town Hall	Wednesday, August 23, 2017, 9 a.m. - 4 p.m.
Trans./Streets/Sidewalks Comm.	Wednesday, August 23, 2017, at 7 p.m.
Public Input Meeting for Comp. Plan	Wednesday, August 23, 2017, at 7 p.m.
BZA	Thursday, August 24, 2017, at 5 p.m.





